
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/19/2005

ESTIMATE SUMMARY 10:57:44

CONTID: C14979         ESTIMATE NO: 0005 PROG 2002

PCN: 14979-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Exit 114 Interchange Imprv.GWS PERCENT TIME:

PROJECT NO: CC 0702-249                   

Exit 114 Interchange Imprv.GWS

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 10/01/2005 DATE TIME STARTED 05/16/2005

9945 TITAN PARK CIRCLE DATE LET 03/31/2005 DATE WORK BEGAN 05/16/2005

 DATE AWARDED 04/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2005 DATE ACCEPTED

LITTLETON CO 80125     303/791-3759 DATE NOTICE TO PROCEED 05/16/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,822,542.13 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,912,372.55 NON-PARTICIPATING 792,303.24

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
4,543.51

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,930.81

SECURITIES ENCUMBERED 4,930.81

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.76

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/1/2005 ??:??:??

11/1/2005 ??:??:??

75.96%

678,412.79

792,303.24

796,846.75

796,846.75

$

$

$

$

0.00

2,144,129.34

2,144,129.34

16,502.86

2,160,632.20

-43,685.59

43,685.59

2,160,632.20

0.00

AMOUNT DUE 2,160,632.20 796,846.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 796,846.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

139.0
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PCN: 14979-BID    ESTIMATE RUN 10/19/2005

PROJECT: CC 0702-249                   ESTIMATE NO: 0005 10:57:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

27,000.00000 1.000 27,000.00

201-00000  
 

0010 REMOVAL OF TREE 13.000 7.000

EACH 6.000 3,000.00

500.00000 13.000 6,500.00

202-00010  
 

0015 *REMOVAL OF INLET 6.000 5.000

EACH 1.000 1,450.00

1,450.00000 6.000 8,700.00

202-00019  
 

0020 *REMOVAL OF PIPE 674.000 595.000

LF  79.000 3,318.00

42.00000 674.000 28,308.00

202-00035  
 

0025 REMOVAL OF MEDIAN COVER 96.000 96.000

SY  0.000 0.00

7.00000 96.000 672.00

202-00195  
 

0030 REMOVAL OF SIDEWALK 409.330 218.000

SY  191.330 2,104.63

11.00000 409.330 4,502.63

202-00200  
 

0035 REMOVAL OF CURB AND GUTTER 1,423.000 613.000

LF  739.000 2,956.00

4.00000 1,352.000 5,408.00

202-00203  
 

0040 REMOVAL OF ASPHALT MAT CMO#2 : (-118 SY) 17,297.300 11,452.000

SY  5,845.300 29,226.50

5.00000 17,297.300 86,486.50

202-00220  
 

0045 *REMOVAL OF PAVEMENT MARKING 4,542.500 3,359.000

SF  1,183.500 2,958.75

2.50000 4,542.500 11,356.25

202-00250  
 

0050 REMOVAL OF LIGHT STANDARD 6.000 6.000

EACH 0.000 0.00

330.00000 6.000 1,980.00

202-00700  
 

0055 REMOVAL OF GROUND SIGN 22.000 19.000

EACH 3.000 300.00

100.00000 22.000 2,200.00

202-00810  
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PCN: 14979-BID    ESTIMATE RUN 10/19/2005

PROJECT: CC 0702-249                   ESTIMATE NO: 0005 10:57:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF SIGN PANEL 2.000 2.000

EACH 0.000 0.00

75.00000 2.000 150.00

202-00821  
 

0065 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

2,750.00000 1.000 2,750.00

202-00828  
 

0070 REMOVAL OF GUARDRAIL TYPE 3 526.000 478.000

LF  48.000 336.00

7.00000 526.000 3,682.00

202-01130  
 

0075 *PLUG CULVERT 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

202-04001  
 

0080 CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

202-04002  
 

0085 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO#6 : (-47 
CY)

12,686.000 6,145.000

CY  5,914.000 118,280.00

20.00000 12,059.000 241,180.00

203-00060  
 

0090 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

32.00000 0.000 0.00

203-00100  
 

0095 BLADING 25.000 9.000

HOUR 0.000 0.00

115.00000 9.000 1,035.00

203-01500  
 

0100 BACKHOE 50.000 14.500

HOUR 1.000 65.00

65.00000 15.500 1,007.50

203-01510  
 

0105 TRUCK (DUMP) 100.000 37.000

HOUR 1.000 50.00

50.00000 38.000 1,900.00

203-01582  
 

0110 FRONT END LOADER (RUBBER TIRE) 50.000 8.000

HOUR 0.000 0.00

80.00000 8.000 640.00

203-01590  
 



CONTID: C14979         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14979-BID    ESTIMATE RUN 10/19/2005

PROJECT: CC 0702-249                   ESTIMATE NO: 0005 10:57:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 POTHOLING 30.000 30.000

HOUR 0.000 0.00

135.00000 30.000 4,050.00

203-01597  
 

0120 LABORER 100.000 22.000

HOUR 0.000 0.00

25.00000 22.000 550.00

203-02330  
 

0125 *STRUCTURE EXCAVATION 2,188.000 2,171.000

CY  17.000 442.00

26.00000 2,188.000 56,888.00

206-00000  
 

0130 STRUCTURE BACKFILL (CLASS 1) CMO#2 : (-610 CY) 150.000 0.000

CY  0.000 0.00

37.00000 0.000 0.00

206-00100  
 

0135 TOPSOIL 400.000 0.000

CY  0.000 0.00

44.00000 0.000 0.00

207-00205  
 

0140 *EROSION LOG 1,364.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00005  
 

0145 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

9.00000 0.000 0.00

208-00011  
 

0150 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 1,200.00

1,200.00000 1.000 1,200.00

208-00045  
 

0155 *STORM DRAIN INLET PROTECTION CMO#2 : (+3 EA) 10.000 9.000

EACH 1.000 105.00

105.00000 10.000 1,050.00

208-00050  
 

0160 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,300.00000 2.000 2,600.00

208-00070  
 

0165 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500

L S 0.300 840.00

2,800.00000 0.800 2,240.00

208-00100  
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PCN: 14979-BID    ESTIMATE RUN 10/19/2005

PROJECT: CC 0702-249                   ESTIMATE NO: 0005 10:57:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.300 360.00

1,200.00000 0.800 960.00

208-00200  
 

0175 RESET GROUND SIGN 6.000 6.000

EACH 0.000 0.00

160.00000 6.000 960.00

210-00810  
 

0180 ADJUST MANHOLE 8.000 3.000

EACH 5.000 2,925.00

585.00000 8.000 4,680.00

210-04010  
 

0185 *MODIFY MANHOLE 2.000 1.000

EACH 1.000 1,450.00

1,450.00000 2.000 2,900.00

210-04015  
 

0190 *MODIFY INLET 5.000 2.000

EACH 3.000 5,100.00

1,700.00000 5.000 8,500.00

210-04020  
 

0195 ADJUST VALVE BOX 4.000 1.000

EACH 3.000 1,050.00

350.00000 4.000 1,400.00

210-04050  
 

0200 *SEEDING (NATIVE) 2.320 0.000

ACRE 0.000 0.00

900.00000 0.000 0.00

212-00006  
 

0205 *SOIL PREPARATION (SPECIAL) 1.800 0.000

ACRE 0.000 0.00

5,000.00000 0.000 0.00

212-00047  
 

0210 *MULCHING (WEED FREE) 1.800 0.000

ACRE 0.000 0.00

960.00000 0.000 0.00

213-00003  
 

0215 *MULCH TACKIFIER 360.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0220 *SOIL RETENTION BLANKET (STRAW/COCONUT) 873.000 0.000

SY  0.000 0.00

1.35000 0.000 0.00

216-00041  
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PCN: 14979-BID    ESTIMATE RUN 10/19/2005

PROJECT: CC 0702-249                   ESTIMATE NO: 0005 10:57:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

217-00020  
 

0230 AGGREGATE BASE COURSE (CLASS 1) CMO#2 : (+24 CY) 1,351.000 193.800

CY  358.700 13,989.30

39.00000 552.500 21,547.50

304-01005  
 

0235 AGGREGATE BASE COURSE (CLASS 6) CMO#2 : (+80 CY), 
CMO#6 : (-75 CY)

2,775.000 1,081.360

CY  354.060 14,162.40

40.00000 1,435.420 57,416.80

304-06007  
 

0240 AGGREGATE BASE COURSE (CLASS 7) 172.000 13.000

CY  0.000 0.00

60.00000 13.000 780.00

304-07005  
 

0245 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CMO#6 : 
(-33 TONS)

100.000 0.000

TON 0.000 0.00

125.00000 0.000 0.00

403-00720  
 

0250 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 
CMO#2 : (-1270 TON), CMO#6 : (-266 TONS)

3,000.000 617.110

TON 1,944.260 173,039.14

89.00000 2,561.370 227,961.93

403-34871  
 

0255 EMULSIFIED ASPHALT (SLOW-SETTING) CMO#2 : (-4105 GAL),
CMO#6 : (-135 TONS)

200.000 0.000

GAL 200.000 600.00

3.00000 200.000 600.00

411-10255  
 

0260 *CONCRETE PAVEMENT (8 INCH) CMO#2 : (-496 SY) 2,616.580 1,510.650

SY  1,105.930 61,932.08

56.00000 2,616.580 146,528.48

412-00800  
 

0265 *CONCRETE PAVEMENT (9 INCH) CMO#2 : (+552 SY), CMO#5 :
(+7.9 SY)

3,031.290 2,077.370

SY  953.920 61,050.88

64.00000 3,031.290 194,002.56

412-00900  
 

0270 *CONCRETE PAVEMENT (9 INCH) (SPECIAL) CMO#2 : (-33 SY) 539.760 387.100

SY  152.660 13,128.76

86.00000 539.760 46,419.36

412-00901  
 

0275 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) CMO#2 : (-19 
SY)

239.000 239.000

SY  0.000 0.00

91.00000 239.000 21,749.00

412-01001  
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PCN: 14979-BID    ESTIMATE RUN 10/19/2005

PROJECT: CC 0702-249                   ESTIMATE NO: 0005 10:57:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 GEOTEXTILE (EROSION CONTROL) (CLASS A) CMO#2 : (-42 
SY)

138.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

420-00100  
 

0285 RIPRAP (9 INCH) CMO#2 : (-8 CY) 27.000 0.000

CY  0.000 0.00

175.00000 0.000 0.00

506-00209  
 

0290 RIPRAP (12 INCH) CMO#2 : (+5 CY) 14.000 0.000

CY  0.000 0.00

290.00000 0.000 0.00

506-00212  
 

0295 *PEDESTRIAN RAILING (STEEL) CMO#2 : (+24 LF) 249.000 0.000

LF  0.000 0.00

125.00000 0.000 0.00

514-00200  
 

0300 CONCRETE CLASS D (WALL) 108.000 44.500

CY  16.570 6,628.00

400.00000 61.070 24,428.00

601-03050  
 

0305 REINFORCING STEEL (EPOXY COATED) 14,780.000 9,945.520

LB  1,740.650 2,262.85

1.30000 11,686.170 15,192.02

602-00020  
 

0305 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE#4 5,773.444

LB  -1,740.640 -1,179.04

0.67736 4,032.804 2,731.66

0310 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
CMO#2 : (-92 LF)

294.600 274.300

LF  20.300 1,238.30

61.00000 294.600 17,970.60

603-01185  
 

0310 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000

LF  0.000 0.00

10.50000 0.000 0.00

0315 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
CMO#2 : (+60 LF)

230.000 222.600

LF  7.400 540.20

73.00000 230.000 16,790.00

603-01245  
 

0315 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000

LF  0.000 0.00

17.25000 0.000 0.00
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PCN: 14979-BID    ESTIMATE RUN 10/19/2005

PROJECT: CC 0702-249                   ESTIMATE NO: 0005 10:57:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
CMO#2 : (+350 LF)

673.500 620.500

LF  53.000 5,989.00

113.00000 673.500 76,105.50

603-01305  
 

0320 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 81.800

LF  -81.800 -1,738.25

21.25000 0.000 0.00

0325 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
CMO#2 : (-272 LF)

416.700 416.400

LF  0.300 33.00

110.00000 416.700 45,837.00

603-01365  
 

0330 *18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

980.00000 1.000 980.00

603-05018  
 

0335 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,190.00000 1.000 1,190.00

603-05024  
 

0340 *30 INCH REINFORCED CONCRETE END SECTION CMO#2 : (+1 
EA)

4.000 3.000

EACH 1.000 1,550.00

1,550.00000 4.000 6,200.00

603-05030  
 

0340 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000

LF  0.000 0.00

565.00000 0.000 0.00

0345 *36 INCH REINFORCED CONCRETE END SECTION CMO#2 : (-1 
EA)

0.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

603-05036  
 

0350 *INLET TYPE D (5 FOOT) CMO#3 : (-1 EA) 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

604-00505  
 

0355 *INLET TYPE D (10 FOOT) CMO#3 : (-1 EA) 0.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

604-00510  
 

0360 *INLET TYPE 16 (10 FOOT) 2.000 1.000

EACH 1.000 4,600.00

4,600.00000 2.000 9,200.00

604-16010  
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PCN: 14979-BID    ESTIMATE RUN

PROJECT: CC 0702-249                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000

EACH 0.000 0.00

545.00000 0.000 0.00

0365 *INLET TYPE R  L 5 (5 FOOT) CMO#2 : (+1 EA) 3.000 2.000

EACH 1.000 3,300.00

3,300.00000 3.000 9,900.00

604-19105  
 

0365 MATERIAL ALLOWANCE STOCKPILED MAT'L PE#2 0.000

EACH 0.000 0.00

2,195.00000 0.000 0.00

0370 *INLET TYPE R  L 5 (10 FOOT) 4.000 4.000

EACH 0.000 0.00

5,200.00000 4.000 20,800.00

604-19110  
 

0375 *INLET TYPE R  L 5 (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,800.00000 1.000 6,800.00

604-19115  
 

0380 *MANHOLE SLAB BASE (10 FOOT) CMO#2 : (+1 EA) 2.000 1.000

EACH 1.000 5,300.00

5,300.00000 2.000 10,600.00

604-30010  
 

0385 *MANHOLE SLAB BASE (15 FOOT) 3.000 2.500

EACH 0.500 3,250.00

6,500.00000 3.000 19,500.00

604-30015  
 

0390 *CONCRETE SIDEWALK (6 INCH) 730.000 0.000

SY  0.000 0.00

47.00000 0.000 0.00

608-00006  
 

0395 *CONCRETE CURB RAMP 155.000 0.000

SY  0.000 0.00

125.00000 0.000 0.00

608-00010  
 

0400 *BRICK PAVERS 1,851.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

608-00050  
 

0405 *CURB TYPE 2 (SECTION B) 699.500 699.500

LF  0.000 0.00

12.00000 699.500 8,394.00

609-20010  
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PCN: 14979-BID    ESTIMATE RUN 10/19/2005

PROJECT: CC 0702-249                   ESTIMATE NO: 0005 10:57:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *CURB AND GUTTER TYPE 2 (SECTION I-M) 1,731.500 379.500

LF  1,352.000 27,040.00

20.00000 1,731.500 34,630.00

609-21011  
 

0415 *CURB AND GUTTER TYPE 2 (SECTION II-B) CMO#5 : (-46.6 
LF)

2,927.000 1,622.500

LF  1,304.500 23,481.00

18.00000 2,927.000 52,686.00

609-21020  
 

0420 *GUTTER TYPE 2 (4 FOOT) CMO#5 : (+22.9 LF) 500.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

609-24004  
 

0425 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 
CMO#2 : (-28 SF), CMO#5 : (-81.2 SF)

8,429.800 0.000

SF  0.000 0.00

7.00000 0.000 0.00

610-00024  
 

0430 *DELINEATOR (TYPE I) 40.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00001  
 

0435 *DELINEATOR (TYPE II) 20.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00002  
 

0440 *DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00003  
 

0445 4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,515.000 1,307.000

LF  208.000 2,288.00

11.00000 1,515.000 16,665.00

613-01400  
 

0450 6 INCH ELECTRICAL CONDUIT (PLASTIC) 687.000 603.000

LF  69.000 1,035.00

15.00000 672.000 10,080.00

613-01600  
 

0455 LIGHT STANDARD METAL (18 FOOT) CMO#5 : (-4 EA) 20.000 0.000

EACH 20.000 60,000.00

3,000.00000 20.000 60,000.00

613-34180  
 

0455 MATERIAL ALLOWANCE STOCKPILED MAT'LS - PE#4 20.000

EACH -20.000 -6,310.40

315.52000 0.000 0.00



CONTID: C14979         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 14979-BID    ESTIMATE RUN 10/19/2005

PROJECT: CC 0702-249                   ESTIMATE NO: 0005 10:57:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *SIGN PANEL (CLASS I) 194.000 0.000

SF  0.000 0.00

23.00000 0.000 0.00

614-00011  
 

0465 *SIGN PANEL (CLASS II) 276.000 0.000

SF  0.000 0.00

24.00000 0.000 0.00

614-00012  
 

0470 *SIGN PANEL (CLASS III) 460.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00013  
 

0475 *STEEL SIGN POST (W 6X15) 56.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

614-00615  
 

0475 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000

LF  56.000 924.00

16.50000 56.000 924.00

0480 *STEEL SIGN POST (W 8X18) 32.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

614-00818  
 

0480 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000

LF  32.000 616.00

19.25000 32.000 616.00

0485 *STEEL SIGN POST (W 10X22) 37.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

614-01022  
 

0485 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000

LF  37.000 895.40

24.20000 37.000 895.40

0490 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 29.000 0.000

EACH 0.000 0.00

195.00000 0.000 0.00

614-01503  
 

0490 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000

EACH 29.000 1,218.00

42.00000 29.000 1,218.00



CONTID: C14979         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 14979-BID    ESTIMATE RUN 10/19/2005

PROJECT: CC 0702-249                   ESTIMATE NO: 0005 10:57:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST & 
SLIPBASE) 

44.000 0.000

EACH 0.000 0.00

385.00000 0.000 0.00

614-01583  
 

0495 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000

EACH 44.000 8,412.80

191.20000 44.000 8,412.80

0500 *CONCRETE FOOTING (TYPE 2) 4.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

614-03002  
 

0500 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000

EACH 4.000 660.00

165.00000 4.000 660.00

0505 *CONCRETE FOOTING (TYPE 3) 2.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

614-03003  
 

0505 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000

EACH 2.000 385.00

192.50000 2.000 385.00

0510 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

614-03005  
 

0510 MATERIAL ALLOWANCE STOCKPILED MAT'L - PE # 5 0.000

EACH 2.000 660.00

330.00000 2.000 660.00

0515 *DETOUR CULVERT PIPE 0.000 0.000

LF  0.000 0.00

62.00000 0.000 0.00

617-03010  
 

0520 DETOUR PAVEMENT CMO#2 : (-1570 SY),  CMO#3 : (-1936 
SY)

0.000 0.000

SY  0.000 0.00

44.00000 0.000 0.00

621-00450  
 

0525 *CONSTRUCTION SURVEYING 1.000 0.700

L S 0.150 3,300.00

22,000.00000 0.850 18,700.00

625-00000  
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PCN: 14979-BID    ESTIMATE RUN 10/19/2005

PROJECT: CC 0702-249                   ESTIMATE NO: 0005 10:57:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *MOBILIZATION 1.000 0.600

L S 0.400 40,000.00

100,000.00000 1.000 100,000.00

626-00000  
 

0535 PUBLIC INFORMATION SERVICES 1.000 0.700

L S 0.150 1,170.00

7,800.00000 0.850 6,630.00

626-01000  
 

0540 *PAVEMENT MARKING PAINT 39.100 39.100

GAL 0.000 0.00

85.00000 39.100 3,323.50

627-00001  
 

0545 *EPOXY PAVEMENT MARKING 50.000 0.000

GAL 0.000 0.00

165.00000 0.000 0.00

627-00005  
 

0550 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 167.000 0.000

SF  56.600 905.60

16.00000 56.600 905.60

627-01000  
 

0555 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 119.900 0.000

SF  119.900 1,918.40

16.00000 119.900 1,918.40

627-03000  
 

0560 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

138.000 0.000

SF  69.000 1,932.00

28.00000 69.000 1,932.00

627-30325  
 

0565 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

520.000 0.000

SF  147.000 3,234.00

22.00000 147.000 3,234.00

627-30330  
 

0570 *SURVEY MONUMENT (TYPE 1) 18.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01001  
 

0575 *SURVEY MONUMENT (TYPE 6) 2.000 0.000

EACH 0.000 0.00

1,350.00000 0.000 0.00

629-01006  
 

0580 FLAGGING 2,000.000 1,182.000

HOUR 604.000 13,288.00

22.00000 1,786.000 39,292.00

630-00000  
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PCN: 14979-BID    ESTIMATE RUN 10/19/2005

PROJECT: CC 0702-249                   ESTIMATE NO: 0005 10:57:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 TRAFFIC CONTROL INSPECTION 45.000 32.000

DAY 9.000 900.00

100.00000 41.000 4,100.00

630-00007  
 

0590 TRAFFIC CONTROL MANAGEMENT 135.000 71.000

DAY 25.000 10,625.00

425.00000 96.000 40,800.00

630-00012  
 

0595 UNIFORMED TRAFFIC CONTROL COORDINATION 0.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

630-00015  
 

0600 FLASHING BEACON (SOLAR) 3.000 1.500

EACH 0.000 0.00

2,000.00000 1.500 3,000.00

630-80002  
 

0605 BARRICADE (TYPE 3 M-B) (TEMPORARY) CMO#3 : (-4 EA) 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

630-80336  
 

0610 BARRICADE (TYPE 3 M-C) (TEMPORARY) CMO#3 : (-2 EA) 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

630-80337  
 

0615 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 69.000 33.500

EACH 1.000 50.00

50.00000 34.500 1,725.00

630-80341  
 

0620 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 37.000

EACH 3.000 225.00

75.00000 40.000 3,000.00

630-80342  
 

0625 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 7.000

EACH 0.000 0.00

125.00000 7.000 875.00

630-80343  
 

0630 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 797.000 398.500

SF  0.000 0.00

18.00000 398.500 7,173.00

630-80344  
 

0635 CONSTRUCTION INFORMATION SIGN 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

630-80348  
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PCN: 14979-BID    ESTIMATE RUN 10/19/2005

PROJECT: CC 0702-249                   ESTIMATE NO: 0005 10:57:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 PORTABLE MESSAGE SIGN PANEL 125.000 112.000

DAY 13.000 1,625.00

125.00000 125.000 15,625.00

630-80359  
 

0645 DRUM CHANNELIZING DEVICE 242.000 121.000

EACH 0.000 0.00

65.00000 121.000 7,865.00

630-80360  
 

0650 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 34.000 17.000

EACH 0.000 0.00

85.00000 17.000 1,445.00

630-80363  
 

0655 TRAFFIC CONE 101.000 50.000

EACH 0.500 7.00

14.00000 50.500 707.00

630-80380  
 

0660 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0665 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0670 F/A CONCRETE PAVEMENT INCENTIVE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0675 F/A UNIFORM TRAFFIC CONTROL (CITY OF GWS) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0690 ADDED ITEM (DOLLAR)/ MCR LI NO. 1 : PROJECT PARTNERING 1,320.000 1,320.000

DOL 0.000 0.00

1.00000 1,320.000 1,320.00

900-00006  
 

0700 DETOUR PAVEMENT MCR LI NO. 3 : 4" DETOUR PAVEMENT 2,206.300 2,360.000

SY  -153.700 -5,840.60

38.00000 2,206.300 83,839.40

621-00450  
 

0705 SILT FENCE MCR LI NO. 4 : SILT FENCE 66.000 66.000

LF  0.000 0.00

1.75000 66.000 115.50

208-00020  
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PCN: 14979-BID    ESTIMATE RUN 10/19/2005

PROJECT: CC 0702-249                   ESTIMATE NO: 0005 10:57:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR LI NO. 5 : 
BARRICADE (3 M-A) (TEMP)

16.000 8.000

EACH 0.000 0.00

250.00000 8.000 2,000.00

630-80335  
 

0715 MANHOLE SPECIAL (5 FOOT) MCR LI NO. 6 : BEEHIVE 
MANHOLE @ A18

1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

604-39005  
 

0720 MANHOLE SPECIAL (10 FOOT) MCR LI NO. 7 : BEEHIVE 
MANHOLE @ B2

1.000 1.000

EACH 0.000 0.00

3,800.00000 1.000 3,800.00

604-39010  
 

0725 *F/A MCR LI NO. 8 : ABANDONMENT OF MONITORING WELLS 980.850 980.850

F A 0.000 0.00

1.00000 980.850 980.85

700-70034  
 

0730 F/A MCR LI NO. 9 : RAISE WATERMAIN @ SOUTH ROUNDABOUT 9,693.400 9,693.400

F A 0.000 0.00

1.00000 9,693.400 9,693.40

700-70034  
 

0735 ADDED ITEM (HOUR)/ MCR LI NO. 10 : TWO-MAN SURVEY CREW 16.500 11.000

HOUR 5.500 665.50

121.00000 16.500 1,996.50

900-00010  
 

0740 F/A MCR LI NO. 11 : PUBLIC INFORMATION ADVERTISING 1,893.800 0.000

F A 1,893.800 1,893.80

1.00000 1,893.800 1,893.80

700-70034  
 

0745 CONCRETE PAVEMENT (8 INCH) (SPECIAL) CMO#6 : (+676 SY) 676.000 0.000

SY  676.000 41,912.00

62.00000 676.000 41,912.00

412-00801  
 

0750 F/A CLASS P (SPECIAL) CONCRETE 996.190 0.000

F A 996.190 996.19

1.00000 996.190 996.19

700-70034  
 

0755 F/A MCR LI NO. 12 : CONCRETE ENCASED PIPE REMOVAL 5,868.160 0.000

F A 5,868.160 5,868.16

1.00000 5,868.160 5,868.16

700-70034  
 

0760 REMOVAL OF CONCRETE PAVEMENT / MCR LI NO. 13 154.700 0.000

SY  154.700 3,403.40

22.00000 154.700 3,403.40

202-00210  
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NO.
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0765 ADDED ITEM (LUMP SUM)/ / MCR LI NO. 14 : THICKENED 
MEDIAN COVER MATERIAL

1.000 0.000

L S 0.000 0.00

9,880.00000 0.000 0.00

900-00014  
 

0770 VERTICAL PANEL (PLASTIC) / MCR LI NO. 15 12.000 0.000

EACH 6.000 270.00

45.00000 6.000 270.00

630-80351  
 

0775 GUARDRAIL TYPE 3 (6-3 POST SPACING) / MCR LI NO. 16 350.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

606-00301  
 

0780 END ANCHORAGE (NONFLARED) / MCR LI NO. 17 1.000 0.000

EACH 0.000 0.00

3,432.00000 0.000 0.00

606-02003  
 

0785 END ANCHORAGE TYPE 3D / MCR LI NO. 18 1.000 0.000

EACH 0.000 0.00

845.00000 0.000 0.00

606-01340  
 

0790 TRANSITION TYPE 3G / MCR LI NO. 19 1.000 0.000

EACH 0.000 0.00

1,612.00000 0.000 0.00

606-01370  
 

0795 END ANCHORAGE TYPE 3K / MCR LI NO. 20 1.000 0.000

EACH 0.000 0.00

1,540.00000 0.000 0.00

606-01390  
 

CAT 0200 $796,846.75 2,146,832.19CURRENT AMT 2,808,742.13 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00011  
 

0685 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

0695 ADDED ITEM (DOLLAR)/ MCR LI NO. 2 : FIELD LAB PHONE 
CREDIT

-1,200.000 -1,200.000

DOL 0.000 0.00

1.00000 -1,200.000 -1,200.00

900-00006  
 

CAT 0400 $0.00 13,800.00CURRENT AMT 13,800.00 $$

PROJECT TOTAL 796,846.75 $ 2,160,632.19CURRENT AMT 2,822,542.13 $$


